

# USACE, Galveston District Winter 2018 Stakeholder Partnering Forum

## “Post Hurricane Harvey Restoration and Improvement of Water Resources Infrastructure on the Texas Coast”

27 FEB 2018



*“The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation.”*



**US Army Corps  
of Engineers.**





# Calendar Look Ahead

- 5-9 Mar 18 – FY 2018 Pres Bud Congressional visits
- 22 Mar 18 – FY 2019 Budget Defense Briefing
- 30 April 18 – FY 2020 Budget Development Submittal



US Army Corps  
of Engineers.





# Milestone Look Ahead

## Investigations:

- Resacas Feasibility– Final Rprt (SWD) 05-Mar-18
- GIWW, High Island to Brazos River, Econ 15-Mar-18
- Jefferson County-Draft Rpt Submittal TBD
- Jefferson County-Public Review TBD
- Freeport GRR- Final Rpt Submittal 02-Apr-18
- Matagorda Ship Channel-Public Review 09-Apr-18
- Coastal Texas – Tentatively Selected Plan 09-May-18
- Matagorda Ship Channel–Draft Report 10-May-18
- Coastal Texas-Draft Report Submittal 10-Jul-18
- Coastal Texas-Public Review Starts 25-Jul-18
- Matagorda Ship Channel-ADM 26-Jul-18
- Resacas Feasibility-Chiefs Report 13-Aug-18



US Army Corps  
of Engineers.





# Milestone Look Ahead

## Construction:

- Chocolate Bayou – Contract Award 21-Mar-18
- Sims Bayou – Recreation Contract Award 18-Apr-18
- Corpus Christi- Contract Award 28-Jun-18



## Operation & Maintenance:

- HSC OM Placement 14 Dewatering – RTA 16-Feb-18
- HSC OM Bayport to Morgans & Bayport – RTA 20-Feb-18



## FCCE:

- Texas City Erosion Repair FCCE – RTA 22-May-18

