
UNIT
PRICE TOTAL

1 L.S. 250,000.00 250,000.00

1 L.S. 250,000.00 250,000.00

1,348,500 C.Y. 0.98 1,321,530.00

396,500 C.Y. 1.02 404,430.00
1 L.S. 358,000.00 358,000.00
1 L.S. 30,000.00 30,000.00

CELLULAR CONCRETE MATTRESSES
1 C.Y. 10,000.00 10,000.00

30,000 S.F. 4.70 141,000.00
3,800 S.Y. 2.00 7,600.00

17,100 S.Y. 3.20 54,720.00
Geotextile Breakwater Tubes 2,3,5-12 3,500 L.F. 190.00 665,000.00

300 L.F. 150.00 45,000.00

1 L.S. 340,000.00 340,000.00
1 L.S. 230,000.00 230,000.00
1 L.S. 93,000.00 93,000.00
1 L.S. 44,000.00 44,000.00

1 L.S. 50,000.00 50,000.00
10,200 Ton 47.00 479,400.00
40,100 Ton 47.00 1,884,700.00
21,600 S.Y. 2.00 43,200.00

0021 1 L.S. 10,000.00 10,000.00
6,711,580.00

0022 1 L.S. 50,000.00 50,000.00
0023 5,600 Ton 49.00 274,400.00
0024 22,185 Ton 49.00 1,087,065.00
0025 12,000 S.Y. 2.10 25,200.00

1,436,665.00
8,148,245.00

Mobilization and Demobilization  for 
Riprap Construction, Calendar Year 

STONE BREAKWATER

I CERTIFY THAT I HAVE OPENED, READ, AND RECORDED ON THIS ABSTRACT ALL OFFERS 
RECEIVED IN RESPONSE TO THIS SOLICITATION.  

Surveys
SURVEYS

0011
0012
 EARTH DIKES AT BUS "A AND "D"

0019 Riprap (25-420 lbs)
0020 Geotextile (Stone)

Circulation Ditches and Ponds (BUS "D")
0016 Access Channels

0018 Blanket Stone (1/2"-6")

0010

CURTIS COLE
CONTRACTING OFFICER

0001

0002

0003

0004

0005
0006

Blanket Stone (1/2"-6")

0013
0014

0017 Mobilization and Demo for Riprap Con.

0015

The apparent low bidder is  9% above the Government's Estimate.

0007
0008
0009

 

  QUANTITY

Clearing for Cellular Concrete 

STONE BREAKWATER

Earth Containment Dikes (BUS) "A"
Earth Containment Dikes (BUS) "D"

Geotextile (Stone)
Riprap (25-420 lbs)

                DESCRIPTION
ITEM
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Solicitation No.:  DACW64-01-B-0012             Date Issued:  23 Feb 01                   Date Opened: 26 Mar 01
Issuing Office:  USAED-Galveston

Number of Amendments Issued: 0003

Project Title:  Gulf Intracoastal Waterway, Texas Turnstake Island to Sundown Bay in Aransas and Calhoun 
Counties, Texas, Dredging.

Mobilization and Demobilization 
Calendar Year 2001
Mobilization and Demobilization 
Calendar Year 2002

Cellular Concrete Mattresses

Government Estimate (Without Profit)

NO.

Levees, Drop-outlets, and Ditches

Geotextile (CCM)

Scour Apron and Anchor Tubes

TOTAL SCHEDULE NO. 1 AND OPTION

 DREDGING

GEOTEXTILE

Geotextile Weir Tubes 1and 4  

Dredging, Calendar Year 2001,(Station 
730+000 to Station 777+500 and 
Station 792+000 to Station 809+ 000)  
Dredging Calendar Year 2002, (Station 
724+000 to Station 730+000 and 
Station 777+500 to Station 792+ 000)  

Turbidity Barrier

TOTAL OPTION

TOTAL SCHEDULE NO. 1



UNIT
PRICE TOTAL

0001 1 L.S. 411,135.87 411,135.87

0002 1 L.S. 264,301.63 264,301.63

0003 1,348,500 C.Y. 1.05 1,415,925.00

396,500 C.Y. 2.31 915,915.00
1 L.S. 411,135.87 411,135.87
1 L.S. 52,860.33 52,860.33

1 L.S. 11,746.74 11,746.74
0008 Cellular concrete Mattresses 30,000 S.F. 7.64 229,200.00
0009 3,800 S.Y. 2.35 8,930.00

GEOTEXTILE
0010 Scour Apron and Anchor Tubes 17,100 S.Y. 9.35 159,885.00
0011 Geotextile Breakwater tubes(2,3, 5-12) 3,500 L.F. 176.20 616,700.00
0012 300 L.F. 234.93 70,479.00

0013 Earth Containment Dikes  (BUS "A") 1 L.S. 440,502.72 440,502.72
0014 Earth Containment Dikes  (BUS "D") 1 L.S. 146,834.24 146,834.24
0015 1 L.S. 117,467.39 117,467.39
0016 1 L.S. 704,804.35 704,804.35

STONE BREAKWATER

0017 1 L.S. 88,100.54
0018 10,200 Ton 37.59 383,418.00
0019 40,100 Ton 39.94 1,601,594.00
0020 21,600 S.Y. 3.00 64,800.00

SURVEYS
0021 1 L.S. 146,834.24 146,834.24

8,262,569.92
STONE BREAKWATER

0022 1 L.S. 88,100.54 88,100.54
0023 5,600 Ton 37.59 210,504.00
0024 22,185 Ton 39.94 886,068.90
0025 12,000 S.Y. 3.00 36,000.00

$1,220,673.44
TOTAL SCHEDULE NO. 1 AND OPTION $9,483,243.36

EARTH DIKES AT BUS "A AND "D"

0007 Clearing for Cellular Concrete Mattresses

0006
0005

Turbidity Barrier
CELLULAR CONCRETE MATTRESSES

Levees, Drop-outlets, and Ditches

TOTAL OPTION

Mobilization and Demobilization  for 
Riprap Construction
Blanket Stone (1/2"-6")
Riprap (25-420 lbs)
Geotextile (Stone)

Geotextile (Stone)

Access Channels

 

NO.                 DESCRIPTION

Dredging, Calendar Year 2002, 
(Station 724+000 to Station 730+000 
and Station 777+500 to Station 

0004

 DREDGING

Project Title:  Dredging Gulf Intracoastal Waterway Texas, Turnstake Island to Sundown Bay in Aransas and 
Calhoun Counties.

  QUANTITY

Mobilization and Demobilization 
Calendar Year 2001

Business Size: ( SB )
ITEM

                                                ABSTRACT OF OFFERS (CONT'D)                                            Page 2 of 3

Mobilization and Demobilization  for 
Riprap Construction, Calendar Year   
2002
Blanket Stone (1/2"-6")
Riprap (25-420 lbs)

Circulation Ditches and Ponds (BUS "D")

Surveys

Geotextile (CCM)

Geotextile Weir Tubes 1 and 4

Mobilization and Demobilization 
Calendar Year 2002 
Dredging, Calendar Year 2001,(Station 
730+000 to Station 777+500 and 
Station 792+000 to Station 809+ 000)  

Offeror:  DRC, INC. 740 MUSEUM DRIVE,  MOBILE AL 36608

Solicitation No.: DACW64-01-B-0012        Date Issued:  26 Feb 01                       Date Opened:  26 MAR  01 

TOTAL SCHEDULE NO. 1



UNIT
PRICE TOTAL

0001 1 L.S. 110,000.00 110,000.00

0002 1 L.S. 125,000.00 125,000.00

0003 1,348,500 C.Y. 1.30 1,753,050.00

396,500 C.Y. 1.30 515,450.00
1 L.S. 450,000.00 450,000.00
1 L.S. 60,000.00 60,000.00

1 L.S. 9,000.00 9,000.00
0008 Cellular concrete Mattresses 30,000 S.F. 6.00 180,000.00
0009 3,800 S.Y. 3.85 14,630.00

GEOTEXTILE
0010 Scour Apron and Anchor Tubes 17,100 S.Y. 13.50 230,850.00
0011 Geotextile Breakwater tubes(2,3, 5-12) 3,500 L.F. 163.00 570,500.00
0012 300 L.F. 190.00 57,000.00

0013 Earth Containment Dikes  (BUS "A") 1 L.S. 570,000.00 570,000.00
0014 Earth Containment Dikes  (BUS "D") 1 L.S. 300,000.00 300,000.00
0015 1 L.S. 115,000.00 115,000.00
0016 1 L.S. 150,000.00 150,000.00

STONE BREAKWATER
0017 1 L.S. 100,000.00 100,000.00
0018 10,200 Ton 40.00 408,000.00
0019 40,100 Ton 41.00 1,644,100.00
0020 21,600 S.Y. 8.00 172,800.00

0021 1 L.S. 110,000.00 110,000.00
7,645,380.00

STONE BREAKWATER
0022 1 L.S. 10.00 10.00
0023 5,600 Ton 40.00 224,000.00
0024 22,185 Ton 41.00 909,585.00
0025 12,000 S.Y. 8.00 96,000.00

1,229,595.00
$8,874,975.00

                                                ABSTRACT OF OFFERS (CONT'D)                                            Page 3 of 3

Solicitation No.: DACW64-01-B-0012        Date Issued:  26 Feb 01                       Date Opened:  26 MAR  01 
Project Title:  Dredging Gulf Intracoastal Waterway Texas, Turnstake Island to Sundown Bay in Aransas and 

NO.                 DESCRIPTION   QUANTITY
 DREDGING

Dredging, Calendar Year 2001,(Station 
730+000 to Station 777+500 and 
Station 792+000 to Station 809+ 000)  

0004
Dredging, Calendar Year 2002, 
(Station 724+000 to Station 730+000 
and Station 777+500 to Station 

Mobilization and Demobilization 
Calendar Year 2001
Mobilization and Demobilization 
Calendar Year 2002 

0005 Levees, Drop-outlets, and Ditches
0006 Turbidity Barrier

EARTH DIKES AT BUS "A AND "D"
Geotextile Weir Tubes 1 and 4

Geotextile (CCM)

CELLULAR CONCRETE MATTRESSES
0007 Clearing for Cellular Concrete Mattresses

Mobilization and Demobilization  for 
Blanket Stone (1/2"-6")

Access Channels
Circulation Ditches and Ponds (BUS "D")

TOTAL OPTION

TOTAL SCHEDULE NO. 1

Riprap (25-420 lbs)
Geotextile (Stone)

Mobilization and Demobilization  for 
Blanket Stone (1/2"-6")

Surveys

TOTAL SCHEDULE NO. 1 AND OPTION 

Riprap (25-420 lbs)
Geotextile (Stone)

SURVEYS

Offeror:  KING FISHER MARINE SERVICE, INC., P.O. BOX 108, PORT LAVACA, TEXAS 77979-0108
Business Size: ( LB )

ITEM


