
USACE - Galveston District

FY Project OPM Quan Adv Bids Award

2007
TEXAS CITY SHIP CHANNEL, TX
Dredge O&M portion, First New Const. Project Burke 0 2-Aug-06 1-Sep-06

2007
HOUSTON SHIP CHANNEL, TX
East Clinton PA Rehab Garcia 0 2-Aug-06 1-Sep-06

2007
CORPUS CHRISTI SHIP CHANNEL, TX
Mooring Structure Removal Burke 0 2-Aug-06 1-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
Maintenance of Mooring Buoys Jakeway 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
BRFG - Operations Beesley 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
CRL - Operations Beesley 0 3-Aug-06 2-Sep-06

2007
SABINE - NECHES WATERWAY, TX
NRSWB Operations - reimbursement Beesley 0 3-Aug-06 2-Sep-06

2007
SABINE - NECHES WATERWAY, TX
PA Turning Basin and Junction - Dredge Entire Reach Garcia 500,000 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
DAMP Projects Brown 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
DAMP Projects Boren 0 3-Aug-06 2-Sep-06

2007
GIWW, CHOCOLATE BAYOU, TX
PA Monitoring Barcak 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
Erosion Protection Brown 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
Erosion Protection Boren 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
BRFG - Maintenace Beesley 0 3-Aug-06 2-Sep-06

2007
GULF INTRACOASTAL WATERWAY, TX
CRL - Maintenance Beesley 0 3-Aug-06 2-Sep-06

2007
SABINE - NECHES WATERWAY, TX
Sabine Pass- Outer Bar and Bank Garcia 2,000,000 16-Aug-06 15-Sep-06

2007
CHANNEL TO PORT MANSFIELD, TX
Port Mansfield Channel and Basin Rea 2,500,000 30-Aug-06 29-Sep-06

2007
PLN PROJECT CONDITION SURV TX
Condition Surveys Barcak 0 1-Sep-06 1-Oct-06

2007
SABINE - NECHES WATERWAY, TX
SNWW - East Jetty Repairs Garcia 0 9-Sep-06 9-Oct-06

2007
SABINE - NECHES WATERWAY, TX
Sabine Pass Channel - Dredge Entire Reach Garcia 500,000 2-Oct-06 1-Nov-06

2007
BARBOUR TERMINAL CHANNEL, TX
Barbours Terminal Ship Channel - Before Mining Ops. Garcia 250,000 2-Oct-06 1-Nov-06

2007
GREENS BAYOU CHANNEL, TX
Greens Bayou Channel - Survey requirements Garcia 0 2-Oct-06 1-Nov-06

2007
GULF INTRACOASTAL WATERWAY, TX
O&M FY07 PA 112-C Rehab Boren 0 3-Oct-06 2-Nov-06

2007
GULF INTRACOASTAL WATERWAY, TX
Maintenance of Mooring Basins - BRFG, CRL & Pelican Jakeway 16-Oct-06 15-Nov-06

2007
GULF INTRACOASTAL WATERWAY, TX
Main Channel in Matagorda Bay and Alt Route Brown 400,000 27-Oct-06 28-Nov-06 28-Dec-06

2007
Boggy Bayou to Upper Matagorda Bay 
& Channel to Palacios Boren 2,000,000 31-Oct-06 30-Nov-06 6-Dec-06

2007
BRAZOS ISLAND HARBOR, TX
Entrance Channel Rea 400,000 1-Nov-06 1-Dec-06

2007
GULF INTRACOASTAL WATERWAY, TX
O&M FY07 Rollover to Pt Bolivar - PA 42 Rehab Boren 0 1-Nov-06 1-Dec-06

2007
GULF INTRACOASTAL WATERWAY, TX
Laguna Madre - Corpus Christi to Mud Flats Brown 1,000,000 6-Nov-06 6-Dec-06 5-Jan-07
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2007
GULF INTRACOASTAL WATERWAY, TX
Causeway to Bastrop, Rollover, & Port Bolivar Channel Boren 1,600,000 22-Nov-06 22-Dec-06 3-Jan-07

2007
CEDAR BAYOU, TX
Channel & Placement Areas Burke 1,000,000 1-Dec-06 31-Dec-06

2007
SABINE - NECHES WATERWAY, TX
PA Turning Basin and Junction Garcia 1,000,000 28-Nov-06 3-Jan-07 10-Jan-07

2007
BRAZOS ISLAND HARBOR, TX
PA 3 Dust Control Measures Rea 0 4-Dec-06 3-Jan-07

2007
GULF INTRACOASTAL WATERWAY, TX
Port Isabel Small Boat Harbor Brown 300,000 18-Dec-06 17-Jan-07

2007
GULF INTRACOASTAL WATERWAY, TX
O&M FY07 Lydia Ann Channel Brown 500,000 2-Jan-07 1-Feb-07

2007
CORPUS CHRISTI SHIP CHANNEL, TX
Inner Harbor Burke 0 16-Jan-07 15-Feb-07

2007
HOUSTON SHIP CHANNEL, TX
Glendale PA Garcia 0 16-Jan-07 15-Feb-07

2007
GULF INTRACOASTAL WATERWAY, TX
O&M FY07 Bastrop Bayou to Freeport Harbor Boren 750,000 17-Jan-07 16-Feb-07

2007
CHANNEL TO PORT MANSFIELD, TX
Port Mansfield Channel and Basin Rea 375,000 1-Feb-07 1-Mar-07 29-Mar-07

2007
SABINE - NECHES WATERWAY, TX
Sabine-Neches Canal Section'B' Garcia 1,200,000 30-Jan-07 1-Mar-07

2007
GIWW, CHANNEL TO VICTORIA, TX
Upper Reach Drainage & Bank Erosion Barcak 0 31-Jan-07 2-Mar-07

2007
GULF INTRACOASTAL WATERWAY, TX
CRL Maintenance - Contract to rehab gates Beesley 0 2-Feb-07 4-Mar-07

2007
GULF INTRACOASTAL WATERWAY, TX
O&M FY07 Live Oak Point to Aransas Bay Brown 1,000,000 10-Feb-07 12-Mar-07

2007
SABINE - NECHES WATERWAY, TX
Sabine Pass Channel Garcia 1,500,000 13-Feb-07 15-Mar-07 5-Apr-07

2007
BRAZOS ISLAND HARBOR, TX
Jetty Channel Rea 600,000 15-Feb-07 15-Mar-07 14-Apr-07

2007
BAYPORT SHIP CHANNEL, TX
Bayport Ship Channel - Dredge Flare and Inner Channel Garcia 800,000 13-Feb-07 15-Mar-07

2007
GULF INTRACOASTAL WATERWAY, TX
CRL Maintenance - P&S and contract to restore SE corner Beesley 0 24-Feb-07 26-Mar-07

2007
GULF INTRACOASTAL WATERWAY, TX
Turnstake Island to Live Oak Point Brown 1,500,000 2-Mar-07 4-Apr-07 4-May-07

2007
GULF INTRACOASTAL WATERWAY, TX
BRFG - W road rehab Beesley 0 10-Mar-07 9-Apr-07

2007
MOUTH OF THE COLORADO RIVER, TX
Dredge Entrance & Impoundment Barcak 1,700,000 16-Mar-07 15-Apr-07

2007
HOUSTON SHIP CHANNEL, TX
Exxon to Carpenters Garcia 1,000,000 14-Mar-07 20-Apr-07 10-May-07

2007
GULF INTRACOASTAL WATERWAY, TX
CRL Maintenance - Repair mooring walls of east lock Beesley 0 25-Mar-07 24-Apr-07

2007
CHANNEL TO HARLINGEN, TX
Chanel to Harlingen Brown 600,000 25-Mar-07 24-Apr-07

2007
CORPUS CHRISTI SHIP CHANNEL, TX
La Quinta Junction thru BCN 82 Burke 1,900,000 31-Mar-07 30-Apr-07 30-May-07

2007
GULF INTRACOASTAL WATERWAY, TX
Colo river to Bay City, Dredge Project Barcak 500,000 31-Mar-07 30-Apr-07

2007
HOUSTON SHIP CHANNEL, TX
Bolivar Roads to Redfish Reef Garcia 1,000,000 15-Feb-07 2-May-07 24-May-07

2007
HOUSTON SHIP CHANNEL, TX
House Tract - Stimson PA Interior Rehab Garcia 0 27-Mar-07 3-May-07 23-May-07

2007
TRINITY RIVER AND TRIBUTARIES, TX
Develop Mitigation Plan for Smith Point Burke 0 12-Apr-07 12-May-07

2007
GULF INTRACOASTAL WATERWAY, TX
Dredge entire Project, Palacios Barcak 2,550,000 14-Apr-07 14-May-07
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2007
GALVESTON HARBOR AND CHANNEL, TX
Inner Harbor - Remainder for Fully Funded Project Garcia 3,750,000 18-Apr-07 18-May-07

2007
GIWW, CHANNEL TO VICTORIA, TX
Upper Reach Drainage & Bank Erosion Barcak 1,300,000 11-Apr-07 24-May-07 12-Jun-07

2007
HOUSTON SHIP CHANNEL, TX
DAMP @ PA Alexander Garcia 0 8-May-07 15-Jun-07 6-Jul-07

2007
HOUSTON SHIP CHANNEL, TX
DAMP @ PA 14/15 Garcia 0 14-May-07 21-Jun-07 12-Jul-07

2007
HOUSTON SHIP CHANNEL, TX
DAMP @ PA Spillman Garcia 0 14-May-07 21-Jun-07 12-Jul-07

2007
FREEPORT HARBOR, TX
DAMP - Placement Area Management Barcak 0 25-May-07 24-Jun-07

2007
BRAZOS ISLAND HARBOR, TX
Channel to Port Isabel and Turning Basin (Deep Draft) Rea 400,000 2-Jul-07 1-Aug-07

2007
GULF INTRACOASTAL WATERWAY, TX
Laguna Madre - Corpus Christi to Pt Isabel - Phase 2 Brown 1,500,000 14-Jul-07 13-Aug-07

2007
FREEPORT HARBOR, TX
Dredge Entrance Channel Barcak 1,500,000 17-Jul-07 16-Aug-07 15-Sep-07

2007
MATAGORDA SHIP CHANNEL, TX
Gallinipper Point to Point Comfort Barcak 2,500,000 17-Jul-07 16-Aug-07 15-Sep-07

2007
GIWW, CHANNEL TO VICTORIA, TX
Bank Erosion Barcak 1,300,000 17-Jul-07 16-Aug-07 15-Sep-07

2007
MATAGORDA SHIP CHANNEL, TX
Matagorda Entrance Channel Washout Repair Barcak 400,000 17-Jul-07 16-Aug-07 15-Sep-07

2007
TEXAS CITY SHIP CHANNEL, TX
Develop Plans & Specs, Main Channel & Critical PA Maint. Burke 0 31-Jul-07 30-Aug-07 29-Sep-07
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2008
FREEPORT HARBOR, TX
Dredge Entrance Channel Barcak 1,120,000 d 1-Sep-07 1-Oct-07 1-Nov-07

2008
FREEPORT HARBOR, TX
Dredge Entrance Channel Barcak 880,000 m 1-Sep-07 1-Oct-07 1-Nov-07

2008
FREEPORT HARBOR, TX
Dredge Inside Channel Barcak 1,000,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
GIWW, CHANNEL TO VICTORIA, TX
Drainage and Bank Erosion Barcak 0 m 1-Sep-07 1-Oct-07 1-Nov-07

2008
GIWW, CHANNEL TO VICTORIA, TX
Drainage and Bank Erosion Barcak 0 1-Sep-07 1-Oct-07 1-Nov-07

2008
GIWW, CHOCOLATE BAYOU, TX
E&D for BUS for FY09 Barcak 0 1-Sep-07 1-Oct-07 1-Nov-07

2008
GULF INTRACOASTAL WATERWAY, TX
Channel to Palacios Barcak 2,000,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
GULF INTRACOASTAL WATERWAY, TX
Channel to Palacios Barcak 2,000,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
GULF INTRACOASTAL WATERWAY, TX
Colorado River to Bay City - Dredging, PAs Barcak 400,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
MATAGORDA SHIP CHANNEL, TX
Dredge Port Lavaca / Har. Of Refuge Barcak 1,250,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
MATAGORDA SHIP CHANNEL, TX
Entrance Channel Rehab Study Barcak 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
MATAGORDA SHIP CHANNEL, TX
Matagorda Peninsula to Point Comfort (Advanced Maint) Barcak 1,450,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
MATAGORDA SHIP CHANNEL, TX
Matagorda Peninsula to Point Comfort (Project depth) Barcak 1,050,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
MOUTH OF THE COLORADO RIVER, TX
Dredging Barcak 900,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
MOUTH OF THE COLORADO RIVER, TX
Initiate General Re-evaluation Study Barcak 0 1-Sep-07 1-Oct-07 1-Nov-07

2008
PLN PROJECT CONDITION SURV TX
Condition Surveys Barcak 0 1-Sep-07 1-Oct-07 1-Nov-07

2008
GULF INTRACOASTAL WATERWAY, TX
BRFG - Operations Beesley 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
CRL - Contract to Rehab gates (if not done in FY07) Beesley 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
CRL - Operations Beesley 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
SABINE - NECHES WATERWAY, TX
NRSWB Operations - reimbursement Beesley 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
CHANNEL TO PORT BOLIVAR, TX
Port Bolivar Ch. (Project depth) Boren 90,000 1-Nov-07 1-Dec-07 1-Jan-08

2008
GULF INTRACOASTAL WATERWAY, TX
Boggy Bayou to Colorado R Boren 1,000,000 1-Sep-08 1-Oct-08 1-Nov-08

2008
GULF INTRACOASTAL WATERWAY, TX
Brazos R Xing to Boggy Bayou Boren 1,655,000 25-Oct-06 24-Nov-06 24-Dec-06

2008
GULF INTRACOASTAL WATERWAY, TX
Colorado R to Uppr Mata B Boren 1,000,000 17-Oct-08 16-Nov-08 16-Dec-08

2008
GULF INTRACOASTAL WATERWAY, TX
DAMP Projects Boren 0 3-Aug-07 2-Sep-07 2-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Erosion Protection Boren 0 3-Aug-07 2-Sep-07 2-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Freeport H to Brazos R X Boren 1,100,000 14-Apr-08 14-May-08 14-Jun-08

2008
GULF INTRACOASTAL WATERWAY, TX
Galveston Causeway to Bastrop Bayou  (Advanced Maint) Boren 1,350,000 m 17-Jan-08 16-Feb-08 16-Mar-08

2008
GULF INTRACOASTAL WATERWAY, TX
Galveston Causeway to Bastrop Bayou  (Project depth) Boren 450,000 17-Jan-08 16-Feb-08 16-Mar-08

2008
GULF INTRACOASTAL WATERWAY, TX
High Is to Rollover Pass (Advanced Maint) Boren 810,000 m 1-Nov-07 1-Dec-07 1-Jan-08
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2008
GULF INTRACOASTAL WATERWAY, TX
High Is to Rollover Pass (Project depth) Boren 190,000 1-Nov-07 1-Dec-07 1-Jan-08

2008
CHANNEL TO HARLINGEN, TX
Dredging and Levee Repairs Brown 1,200,000 2-Oct-07 1-Nov-07 1-Dec-07

2008
CHANNEL TO HARLINGEN, TX
Dredging and Levee Repairs Brown 1,200,000 2-Oct-07 1-Nov-07 1-Dec-07

2008
GULF INTRACOASTAL WATERWAY, TX
Channel to Port Aransas & Turning Basin Brown 350,000 2-May-08 1-Jun-08 1-Jul-08

2008
GULF INTRACOASTAL WATERWAY, TX
DAMP Projects Brown 0 3-Aug-07 2-Sep-07 2-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Erosion Protection Brown 0 3-Aug-07 2-Sep-07 2-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Laguna Madre - Corpus Christi to Mud Flats Brown 850,000 14-Aug-07 13-Sep-07 13-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Laguna Madre - Mud Flats to Port Isabel Brown 1,150,000 14-Aug-07 13-Sep-07 13-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Laguna Madre DMMP monitoring Brown 0 21-Apr-08 21-May-08 21-Jun-08

2008
GULF INTRACOASTAL WATERWAY, TX
Main Channel across Aransas Bay Brown 2,000,000 29-Feb-08 30-Mar-08 30-Apr-08

2008
Main Channel in Matagorda Bay and Alt Route (Advanced 
Maint) Brown 259,000 m 8-Sep-07 8-Oct-07 8-Nov-07

2008
GULF INTRACOASTAL WATERWAY, TX
Main Channel in Matagorda Bay and Alt Route (Project depth) Brown 91,000 8-Sep-07 8-Oct-07 8-Nov-07

2008
GULF INTRACOASTAL WATERWAY, TX
Port O'Connor to San Antinio Bay Brown 500,000 16-Dec-07 15-Jan-08 15-Feb-08

2008
GULF INTRACOASTAL WATERWAY, TX
Turnstake Island to Live Oak Point Brown 2,000,000 8-Feb-08 9-Mar-08 9-Apr-08

2008
CEDAR BAYOU, TX
Channel Burke 900,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
CEDAR BAYOU, TX
Channel Burke 900,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
CORPUS CHRISTI SHIP CHANNEL, TX
Channel to Rincon Burke 750,000 31-Jan-08 1-Mar-08 1-Apr-08

2008
CORPUS CHRISTI SHIP CHANNEL, TX
Inner Basin to LaQuinta Jct (Advanced Maint) Burke 1,037,400 m 31-Jan-08 1-Mar-08 1-Apr-08

2008
CORPUS CHRISTI SHIP CHANNEL, TX
Inner Basin to LaQuinta Jct (Project depth) Burke 782,600 31-Jan-08 1-Mar-08 1-Apr-08

2008
CORPUS CHRISTI SHIP CHANNEL, TX
Inner Harbor Burke 1,000,000 31-Jan-08 1-Mar-08 1-Apr-08

2008
CORPUS CHRISTI SHIP CHANNEL, TX
Removal of Mooring Structures Burke 0 31-Jan-08 1-Mar-08 1-Apr-08

2008
DOUBLE BAYOU, TX
Channel Burke 850,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
TEXAS CITY SHIP CHANNEL, TX
Texas City Ch. - O&M Portion of New Work Burke 2,000,000 16-May-08 15-Jun-08 15-Jul-08

2008
TEXAS CITY SHIP CHANNEL, TX
Texas City Channel (Advanced Maint) Burke 650,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
TEXAS CITY SHIP CHANNEL, TX
Texas City Channel (Project depth) Burke 650,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
TRINITY RIVER AND TRIBUTARIES, TX
Channel to Anahuac Burke 500,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
TRINITY RIVER AND TRIBUTARIES, TX
Channel to Smith Point Burke 0 1-Sep-07 1-Oct-07 1-Nov-07

2008
BARBOUR TERMINAL CHANNEL, TX
Channel (plans & specs) Garcia 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
BAYPORT SHIP CHANNEL, TX
Channel (plans & specs) Garcia 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
GALVESTON HARBOR AND CHANNEL, TX
Entrance and Outer Bar (Advanced Maint) Garcia 990,000 m 31-Jan-08 1-Mar-08 1-Apr-08
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2008
GALVESTON HARBOR AND CHANNEL, TX
Entrance and Outer Bar (Project depth) Garcia 2,010,000 31-Jan-08 1-Mar-08 1-Apr-08

2008
GREENS BAYOU CHANNEL, TX
Channel Garcia 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
Bayport to Morgan's (Advanced Maint) Garcia 602,000 m 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
Bayport to Morgan's (Project depth) Garcia 798,000 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
Beltway 8 PA Garcia 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
Carpenters to Boggy Garcia 1,200,000 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
Cell 14-15 Garcia 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
DAMP Lost Lake & Spillman Pas Garcia 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
HOUSTON SHIP CHANNEL, TX
Morgans to Exxon (Advanced Maint) Garcia 516,000 m 2-Jan-08 1-Feb-08 1-Mar-08

2008
HOUSTON SHIP CHANNEL, TX
Morgans to Exxon (Project depth) Garcia 684,000 2-Jan-08 1-Feb-08 1-Mar-08

2008
HOUSTON SHIP CHANNEL, TX
Sta. 50+000 to Red Fish Garcia 800,000 2-Jan-08 1-Feb-08 1-Mar-08

2008
SABINE - NECHES WATERWAY, TX
PA Turning Basin and Junction (Advanced Maint) Garcia 520,000 m 1-Sep-07 1-Oct-07 1-Nov-07

2008
SABINE - NECHES WATERWAY, TX
PA Turning Basin and Junction (Project depth) Garcia 480,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
SABINE - NECHES WATERWAY, TX
Port Arthur Canal Garcia 1,700,000 1-Nov-07 1-Dec-07 1-Jan-08

2008
SABINE - NECHES WATERWAY, TX
Sabine Pass- Outer Bar and Bank (Advanced Maint) Garcia 1,440,000 m 1-Sep-07 1-Oct-07 1-Nov-07

2008
SABINE - NECHES WATERWAY, TX
Sabine Pass- Outer Bar and Bank (Project depth) Garcia 1,560,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
SABINE - NECHES WATERWAY, TX
Sabine-Neches Canal Garcia 2,000,000 1-Nov-07 1-Dec-07 1-Jan-08

2008
GULF INTRACOASTAL WATERWAY, TX
Maintenance of Mooring Basins Jakeway 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
GULF INTRACOASTAL WATERWAY, TX
Maintenance of Mooring Buoys Jakeway 0 2-Aug-07 1-Sep-07 1-Oct-07

2008
BRAZOS ISLAND HARBOR, TX
Entrance Channel Rea 600,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
BRAZOS ISLAND HARBOR, TX
Inside Jetty Channel/Beach Nourishment Rea 500,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
BRAZOS ISLAND HARBOR, TX
Port Isabel Dust Control Rea 0 14-Feb-08 15-Mar-08 15-Apr-08

2008
BRAZOS ISLAND HARBOR, TX
Port Isabel Main Channel & Turning Basin / Wyes Rea 975,000 1-Nov-07 1-Dec-07 1-Jan-08

2008
CHANNEL TO PORT MANSFIELD, TX
Entrance Channel Rea 500,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
CHANNEL TO PORT MANSFIELD, TX
Jetty Spur Construction Rea 0 20-Feb-08 21-Mar-08 21-Apr-08

2008
CHANNEL TO PORT MANSFIELD, TX
Main Channel Rea 1,000,000 1-Sep-07 1-Oct-07 1-Nov-07

2008
CHANNEL TO PORT MANSFIELD, TX
Main Channel Rea 1,000,000 1-Sep-07 1-Oct-07 1-Nov-07

11/9/2006 10:17 AM


	FY07 Dredging Program for Dredging Conf 2006-11-09.pdf
	FY08 Dredging Program for Dredging Conf 2006-11-09.pdf

