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ACQUISITION INFORMATION
❑ Acquisition Title:  A-E Services for Planning, 

Engineering, and Engr during Construction in Support 
of the USACE, Galveston District and Southwestern 
Division

❑ Scope:  Civil works related engineering areas, to 
include horizontal engineering in support of other 
programs

❑ Contract Capacity:  $775M
❑ Acquisition Strategy:  Multiple Award Task Order 

Contract (MATOC) w/ shared capacity 
❑ Period of Performance:  >5 years
❑ Special Considerations (subject to approval of 

acquisition plan):  Multiple task order types, on/off 
ramping, and transfer of capacity outside the region 

STATUS
❑ Working responses to higher-level review comments
❑ Conducting additional (desktop) market research
❑ Will rely on existing regional capacity to fulfill short 

term needs

UPCOMING MILESTONES
❑ Resubmit Combined Acquisition Strategy/Acquisition 

Plan and Consolidation Memo to SCO team

*Reviews in accordance with the USACE Acquisition Instruction (UAI)

Activity Date

Resubmit, review, and approval of Senior Contract 
Official (SCO)*

Mar 2022

Review and approval of DASA(P)* Apr 2022

Issue draft synopsis for industry review Apr 2022

Complete solicitation peer review* May 2022

Issue synopsis and conduct pre-proposal conference May 2022

Receive SF330s Jun 2022

Complete A-E selection Jul 2022

Complete negotiations Sep 2022

Complete contract peer review* Oct 2022

Award IDCs Nov 2022
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ACQUISITION INFORMATION
❑ Acquisition Title:  Indefinite Delivery Indefinite 

Quantity Multiple Award Task Order Contract for 
Horizontal Construction in support of USACE, SWG and 
SWD

❑ Scope:  Civil works construction projects to include 
relevant horizontal projects for military and IIS 
programs

❑ Contract Capacity:  $7B across a target of 15 IDCs
❑ Acquisition Strategy:  Unrestricted with a SB reserve
❑ Period of Performance:  8 years (4-yr base, 2 2-yr 

options)
❑ Special Considerations:  Multiple task order types, 

down select, on/off ramping

STATUS
❑ Acquisition Plan Addendum approved
❑ Pre-solicitation notice posted 8 FEB
❑ Phase 1 RFP solicitation peer review being 

rescheduled

UPCOMING MILESTONES
❑ Complete solicitation peer review (55 days)
❑ Issue official Phase 1 RFP 

*Reviews in accordance with the USACE Acquisition Instruction (UAI)

Activity Date

Complete solicitation peer review* Feb 2022

Issue advanced notice/advertise Phase 1 RFP Feb 2022

Receive Phase 1 proposals Mar 2022

Phase 1 SSEB Complete Apr 2022

SSDD/Establish competitive range Apr 2022

Issue Phase 2 RFP (amendment) Apr 2022

Receive Phase 2 proposals Jun 2022

Complete selection Sep 2022

Complete contract peer review* Oct 2022

Award IDCs Oct 2022
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❑SAME Houston Small Business Workshop: 22 FEB 2022

❑SAME Industry Day: 9 MAY 2022

❑$7B Horizontal Construction MATOC Pre-Proposal Conference: TBD

❑District POC for Engagements and Capability Briefings
• Galveston District, Deputy for Small Business

Kay Riplinger-Baltz

kay.j.riplinger-baltz@usace.army.mil

mailto:kay.j.riplinger-baltz@usace.army.mil
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QUESTIONS?


