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CESWG-OD-N         06 May 2013 
           Reference Notice 
           2013-14 
 
 
 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction - Most Recent Update(s) Highlighted 
 

 
SABINE NECHES WATERWAY - PORT ARTHUR CANAL, JUNTION AREA, 

TURNING BASIN, AND SABINE RIVER, TEXAS 
“Dredge Leonard J” (Manson Construction, Co.) is dredging the Port Arthur Canal and Junction Area.  
Dredging material is being deposit into Placement Area No.8 on the east side of the channel. 
 
HOUSTON GALVESTON NAVIGATION CHANNEL, TEXAS – PLACEMENT AREAS NOS. 14 
AND 15 EXPANSION WITH DREDGING BAYPORT TO MORGAN POINT, IN HARRIS AND 

CHAMBERS COUNTIES, TEXAS 
Weeks Marine is continuing with construction of levee and shore protection on the east side of Atkinson 
Island. 
 

BAYPORT SHIP CHANNEL, TEXAS – MAIN CHANNEL AND TURNING BASIN, HARRIS 
AND CHAMBERS COUNTIES, TEXAS 

Dredge Waymon Boyd (Orion Marine Group) will resume dredging Bayport Ship Channel near the Shore 
Acres shoreline, in mid May.  All material is being placed in Placement Area No. 15. A submerged 
pipeline crosses the Houston Ship Channel near Bayport. 

 
GULF INTRACOASTAL WATERWAY, TEXAS – SAN BERNARD TO UPPER MATAGORDA 

BAY, IN BRAZORIA AND MATAGORDA COUNTIES, TEXAS 
RLB's Dredge "Jonathon King Boyd" has temporarily demobilized from the project site and is scheduled 
to return by the first week of June 2013. 
 

EMERGENCY REPAIRS GULF COAST JETTIES AND TEXAS CITY DIKE, TEXAS 
Luhr Brothers is performing revetment work at Freeport on the North Jetty with equipment mounted on a 
spud barge and attendant plant. The barge will be located outside the channel and work will be performed 
during daylight hours. 
 

CORPUS CHRISTI SHIP CHANNEL TEXAS,   CORPUS CHRISTI SHIP CHANNEL 
CHANNEL IMPROVEMENT PROJECT  IN LAQUINTA CHANNEL EXTENSION, IN  

NUECES  COUNTY, TEXAS 
The Contractor (ORION Marine Construction Inc) The Cutterhead Dredge “LINDA Laquay” is on site.   
Dredging operations has resume at 1.3 miles west of La Quinta Turning Basin and will continue to 
moving on an easterly direction. Contractor’s  related floating plant including  submerged and floating  
pipeline for dredging extend 3000’ feet south to the SPILLBARGE Dredge “Shamrock” is staged next to 
the earth levee. Material is being placed in Benificial Use Site No. 6    
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MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT, IN CALHOUN COUNTY, TEXAS 

The Cutterhead Dredge “Everett Fisher” (Orion Marine Construction Inc.) is currently working in this 
project at approximate Mile Marker 16.8 in the Matagorda Ship Channel, and dredging out-bound on an 
easterly direction. Contractor’s related floating plant including submerged and floating pipeline for 
dredging Material is being placed in open water placement areas.  
 
The Cutterhead Dredge “Leonard Fisher” (Orion Dredging) is currently working in this project at 
approximate Mile Marker 23.70 in the Matagorda Ship Channel, and dredging out-bound on an easterly 
direction. Contractor’s related floating plant including submerged and floating pipeline for dredging. 
Material is being placed in open water placement areas. 
 
 
 
» Mariners are urged to transit at their slowest safe speed to minimize wake and proceed with caution 

after passing arrangements have been made. 
» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
» Dredging operations will continue through the month unless otherwise indicated. 
» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be 

contacted for coordination of passing and movement near operations. 
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