
           

FY 2021 CONTRACT SCHEDULES
U.S. ARMY CORPS OF ENGINEERS - GALVESTON DISTRICT 

No. Contract Name Fiscal Year Contract Type Estimated Quantity Dredge Type Advertise Bid Openning Award Commence Required Completion 
Date 

Operations Manager            
Project Manager 

1 Sabine-Neches Waterway - SNWW 
Maintenance Dredging FY21

Maintenance 
Dredging 2,000,000 P 2/15/2021 3/15/2021 4/15/2021 5/16/2021 10/13/2021 

Belynda Kinman               
(409) 766-6323

2 Sabine-Neches Waterway - Placement 
Area #11 Training Dike FY21 PA Improvements NA 7/15/2020 8/7/2020 10/12/2020 11/5/2020 3/6/2021

Belynda Kinman               
(409) 766-6323 

3 Sabine-Neches Waterway - PA11 
Improvements FY21 PA Improvements NA 4/28/2021 5/28/2021 6/30/2021 7/31/2021 2/26/2022

Belynda Kinman               
(409) 766-6323

4
Sabine-Neches Waterway  - Channel 
Improvement Project (Extension Channel 
to Sabine Pass) FY21

New Work 
Dredging 33,900,000 H 4/15/2021 5/17/2021 6/17/2021 7/15/2021 7/15/2022

Franchelle Nealy              
(409)-766-3187

5 Sabine-Neches Waterway - PA 8 
Placement Area Improvements FY21 PA Improvements NA 11/5/2020 12/5/2020 1/5/2021 1/22/2021 7/17/2021

Belynda Kinman               
(409) 766-6323

6 Mechanical Dredge SATOC including HSC - 
Exxon to Carpenters Task Order FY21

Maintenance 
Dredging 2,500,000 M 9/14/2020 10/28/2020 11/16/2020 12/7/2020 1/26/2022

Aron Edwards                   
(409) 766-3028

7 Houston Ship Channel - Greens Bayou to 
Sims Bayou FY21

Maintenance 
Dredging 1,200,000 M, P 2/25/2021 3/27/2021 4/26/2021 6/5/2021 12/2/2021

Tricia Campbell                
(409) 766-3153

8
Houston Ship Channel - Bayport to 
Morgans with Bayport Flare and Barbours 
Flare FY21

Maintenance 
Dredging 2,000,000 P 12/15/2020 1/19/2020 2/22/2021 3/27/2021 1/27/2022

Tricia Campbell                
(409) 766-3153

9 Houston Ship Channel - House Tract 
Seepage Repairs FY21 PA Improvements NA 11/17/2020 12/17/2020 1/21/2021 3/10/2021 3/1/2022

Tricia Campbell                
(409) 766-3153

10 Houston Ship Channel - Spilman PA 
Improvements FY21 PA Improvements NA 6/8/2021 7/9/2021 8/9/2021 9/10/2021 9/15/2022

Tricia Campbell                
(409) 766-3153

11 Houston Ship Channel - Bay Area 
Beneficial Use Sites (BABUS) FY21 Construct BU 29,000,000 P 2/23/2021 3/26/2021 5/19/2021 6/18/2021 1/14/2023

Tricia Campbell                
(409) 766-3153

12 Galveston Harbor - Galveston Entrance 
Channel and HSC Bolivar to Redfish FY21

Maintenance 
Dredging 2,500,000 H 3/5/2021 4/5/2021 5/11/2021 6/16/2021 12/7/2021

Tricia Campbell                
(409) 766-3153

13
Galveston Harbor Channel Extension FY21

New Work 
Dredging 1,000,000 P 7/16/2021 8/19/2021 9/22/2021 11/2/2021 2/2/2022

Dionicio Gonzales             
(409) 766-3000

14 Freeport Harbor - Jetty Channel and Inside 
Channel (TASK ORDER) FY21

Maintenance 
Dredging 2,000,000 H 8/13/2021 8/23/2021 9/15/2021 10/15/2021 12/13/2021

Aron Edwards                   
(409) 766-3028

15 Matagorda Ship Channel - Entrance 
Channel FY21

Maintenance 
Dredging 300,000 H 10/27/2020 11/09/2020 11/24/2020 12/7/2020 1/30/2021

Aron Edwards                   
(409) 766-3028

16 Channel to Victoria - Maintenance 
Dredging FY21

Maintenance 
Dredging 800,000 P 6/15/2021 7/15/2021 8/16/2021 9/6/2021 3/4/2022

Aron Edwards                   
(409) 766-3028

17 Channel to Victoria - Placement Area #1 
Improvements FY21 PA Improvements NA 6/22/2021 7/22/2021 8/23/2021 9/17/2021 3/18/2022

Aron Edwards                   
(409) 766-3028

18 Corpus Christi Ship Channel - Inner Basin 
to Viola FY21

Maintenance 
Dredging 2,000,000 P 7/12/2021 8/12/2021 9/15/2021 10/15/2021 4/4/2022

Belynda Kinman               
(409) 766-6323

19 Corpus Christi Ship Channel - PA13 
Containment Dike Raise FY21 PA Improvements NA 9/22/2020 10/22/2020 11/11/2020 11/26/2020 3/24/2021

Belynda Kinman               
(409) 766-6323 

20
Corpus Christi Ship Channel - Channel 
Improvement Project (Contract #3 - Upper 
Bay Reach) FY21

New Work 
Dredging 18,000,000 P 2/24/2021 3/29/2021 4/30/2021 6/25/2021 12/18/2024 

Carlos Tate                                 
(409) 766-3819

21 GIWW - High Island to Rollover and Bolivar 
Flare FY21

Maintenance 
Dredging 800,000 P 7/13/2021 8/12/2021 9/10/2021 10/1/2021 1/29/2022

Seth Jones                          
(409) 766-3068

22 Gulf Intracoastal Waterway - Freeport to 
Upper Matagorda Bay FY21

Maintenance 
Dredging 1,800,000 P 10/22/2020 11/23/2020 12/16/2020 1/15/2020 9/4/2021

Seth Jones                          
(409) 766-3068

23 GIWW - Matagorda Bay to Corpus Christi 
Bay FY21

Maintenance 
Dredging 500,000 P 3/15/2021 4/14/2021 5/13/2021 6/10/2021 10/14/2021

Seth Jones                          
(409) 766-3068

24 GIWW - Corpus Christi to Port Isabel / 
Channel to Harlingen FY21

Maintenance 
Dredging 1,200,000 P 7/20/2021 8/19/2021 9/17/2021 10/16/2021 5/15/2022

Seth Jones                          
(409) 766-3068

25 GIWW - PA Improvements (Freeport to 
Matagorda Bay) FY21 PA Improvements NA 6/22/2021 7/22/2021 8/19/2021 9/16/2021 1/31/2022

Seth Jones                          
(409) 766-3068

26 GIWW- Construct Aransas National 
Wildlife Beneficial Use Sites (B, J, D) FY21 Construct BU NA 4/13/2021 5/13/2021 6/11/2021 7/1/2021 10/14/2021

Seth Jones                          
(409) 766-3068

27 GIWW - PA Improvements (Matagorda to 
Corpus Christi) FY21 PA Improvements P 6/11/2021 7/12/2021 8/11/2021 9/8/2021 2/28/2022

Seth Jones                          
(409) 766-3068

28 Brazos Island Harbor - Jetty / Entrance 
Channel FY21

Maintenance 
Dredging 500,000 H,P 8/20/2020 10/28/2020 11/30/2020 12/30/2020 2/28/2021

Seth Jones                          
(409) 766-3068

* Contract schedules are funding dependent and subject to change * 10/14/2020



           

FY 2022 CONTRACT SCHEDULES
U.S. ARMY CORPS OF ENGINEERS - GALVESTON DISTRICT 

No. Contract Name Fiscal Year Contract Type Estimated Quantity Dredge Type Advertise Bid Openning Award Commence Required Completion 
Date 

Operations Manager            
Project Manager 

1
Matagorda Ship Channel - Matagorda Pen. 
To Point Comfort FY22

Maintenance 
Dredging 2,500,000 P Open Water 8/16/2021 9/15/2021 10/15/2021 11/15/2021

Aron Edwards                   
(409) 766-3028

2
Houston Ship Channel - Carpenters to 
Greens FY22

Maintenance 
Dredging 1,200,000 M, P Upland 7/30/2021 9/1/2021 10/15/2021 8/2/2021

Tricia Campbell                
(409) 766-3153

3
Brazos Island Harbor - Entrance / Jetty 
Channels w/Optional Beach Placement FY22

Maintenance 
Dredging 450,000 H 7/19/2022 8/18/2022 9/15/2022 10/15/2022

Seth Jones                          
(409) 766-3068

4
Channel to Victoria - Maintenance 
Dredging FY22

Maintenance 
Dredging 6/13/2022 7/13/2022 8/15/2022 9/5/2022

Aron Edwards                   
(409) 766-3028

5
Channel to Victoria - Placement Area #1 
Improvements FY22 PA Improvements 6/20/2022 7/20/2022 8/22/2022 9/19/2022

Aron Edwards                   
(409) 766-3028

6
Corpus Christi Ship Channel - Inner Basin 
to Viola FY22

Maintenance 
Dredging 1,500,000 P 7/15/2022 8/15/2022 9/15/2022 9/29/2022

Belynda Kinman               
(409) 766-6323

7
Freeport Harbor - Jetty Channel and Inside 
Channel (TASK ORDER) FY22

Maintenance 
Dredging 2,000,000 H 8/8/2022 8/22/2022 9/9/2022 10/14/2022

Aron Edwards                   
(409) 766-3028

8
Galveston Harbor and Channel - Galveston 
Harbor Dredging FY22

Maintenance 
Dredging 1,000,000 H ODMDS 8/20/2021 9/20/2021 10/20/2021 11/20/2021

Tricia Campbell                
(409) 766-3153

9
Galveston Harbor and Channel - Pelican 
Island Dewatering FY22 PA Improvements 1/4/2022 2/3/2022 3/3/2022 4/3/2022

Tricia Campbell                
(409) 766-3153

10

Galveston Harbor and Channel - San 
Jacinto Outfall Replacement and 
Dewatering FY22 PA Improvements 9/3/2021 10/3/2021 11/3/2021 12/3/2021

Tricia Campbell                
(409) 766-3153

11
GIWW - Corpus Christi Bay to Port Isabel / 
Channel to Harlingen FY22

Maintenance 
Dredging 1,000,000 P 7/26/2022 8/25/2022 9/23/2022 10/23/2022

Seth Jones                          
(409) 766-3068

12 GIWW- Freeport to Upper Matagorda Bay FY22
Maintenance 

Dredging 1,000,000 P 7/11/2022 8/10/2022 9/8/2022 10/8/2022

Seth Jones                          
(409) 766-3068

13
GIWW - Matagorda Bay to Corpus Christi 
Bay FY22

Maintenance 
Dredging 800,000 P 1/13/2022 2/15/2022 3/18/2022 4/18/2022

Seth Jones                          
(409) 766-3068

14

GIWW - Rollover to Causeway w/Bolivar 
Flare and Channel to Port Bolivar (Ferry 
Channel) FY22

Maintenance 
Dredging 800,000 P

Upland and 
Open Water 7/18/2022 8/17/2022 9/14/2022 10/1/2021

Seth Jones                          
(409) 766-3068

15
Houston Ship Channel - Bayport Main 
Channel and Flare FY22

Maintenance 
Dredging 1,000,000 P

Upland 
Confined 10/20/2021 11/20/2021 12/20/2021 1/20/2022

Tricia Campbell                
(409) 766-3153

16
Houston Ship Channel - Morgan's to Exxon 
and Barbours Cut FY22

Maintenance 
Dredging 2,000,000 P

Upland 
Confined 4/30/2022 5/30/2022 6/30/2022 7/30/2022

Tricia Campbell                
(409) 766-3153

17
Houston Ship Channel - Placement Area 14 
Dewatering FY22 PA Improvements 1/6/2022 2/6/2022 3/6/2022 4/6/2022

Tricia Campbell                
(409) 766-3153

18
Houston Ship Channel - Rosa Allen 
Placement Area Improvements FY22 PA Improvements 2/15/2022 3/15/2022 4/15/2022 5/15/2022

Tricia Campbell                
(409) 766-3153

19
Houston Ship Channel - Sims to Turning 
Basin Dredging FY22

Maintenance 
Dredging 800,000 M, P

Upland 
Confined 4/1/2022 5/1/2022 6/1/2022 7/1/2022

Tricia Campbell                
(409) 766-3153

20
Sabine-Neches Waterway - Neches River 
Saltwater Barrier Rehabilitation FY22

Repairs/ 
Construction NA 5/17/2022 6/17/2022 7/15/2022 7/29/2022

Belynda Kinman               
(409) 766-6323

21
Sabine-Neches Waterway - Outer Bar & 
Bank FY22

Maintenance 
Dredging 2,000,000 H 5/10/2022 6/10/2022 7/12/2022 7/26/2022

Belynda Kinman               
(409) 766-6323

22
Sabine-Neches Waterway - PA8 & PA11 
Improvements FY22 PA Improvements NA 5/31/2022 6/30/2022 7/29/2022 8/12/2022

Belynda Kinman               
(409) 766-6323

23
Sabine-Neches Waterway - SNWW 
Maintenance Dredging FY22

Maintenance 
Dredging 3,000,000 P 6/8/2022 7/8/2022 8/8/2022 8/22/2022

Belynda Kinman               
(409) 766-6323

24
Texas City Ship Channel - Main Channel & 
Turning Basin FY22

Maintenance 
Dredging 1,500,000 P 5/3/2022 6/3/2022 7/7/2022 7/21/2022

Belynda Kinman               
(409) 766-6323

* Contract schedules are funding dependent and subject to change * 10/14/2020
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