

Solicitation No.: DACW64-03-B-0012 Date Issued: 04/-07/03 Date Opened: 05/20/03

Issuing Office: USAED-Galveston

Project Title: FREEPORT, TEXAS IN BRAZORIA COUNTY, TEXAS ENTRANCE AND JETTY CHANNELS.

Number of Amendments Issued: 0001 THRU 0004

Government Estimate (Without Profit)

ITEM NO.	DESCRIPTION	QUANTITY		UNIT PRICE	TOTAL
0001	Mobilization and Demobilization	1	LS	245000.00	245,000.00
0002	Dredging	1,106,000	C.Y.	1.33	1,470,980.00
0003	Monitor Surveys	1	LS	15000.00	15,000.00
0004	Sea Turtle Protection *	1	L.S.	30000.00	30,000.00
	*NOTE: This Bid Item Applies to Hopper Dredger Only				
	TOTAL SCHEDULE NO. 1				1,760,980.00
	OPTION NO. 1				
0005	Option No.1 Sea Turtle Relocation Trawls 12 Hours per day.	30	Days	2500.00	75,000.00
	TOTAL OPTION NO. 1				75,000.00
	TOTAL SCHEDULE NO. 1 AND OPTION NO. 1				1,835,980.00
	OPTION NO. 2				
0006	Option No. 2 Sea Turtle Relocation Trwls 24 Hours per day.	30	Days	5000.00	150,000.00
	TOTAL OPTION NO. 2				150,000.00
	TOTAL SCHEDULE NO. 1 AND OPTIONS NOS 1&2				1,985,980.00

The apparent low bidder is -26.00 % below the Government's Estimate

I CERTIFY THAT I HAVE OPENED, READ, AND RECORDED ON THIS ABSTRACT ALL OFFERS RECEIVED IN RESPONSE TO THIS SOLICITATION.

CURTIS COLE, JR.
CONTRACTING OFFICER

Solicitation No.: DACW64-03-B-0012			Date Issued: 04/-07/03	Date Opened: 05/20/03
------------------------------------	--	--	------------------------	-----------------------

Issuing Office: USAED-Galveston

Project Title: FREEPORT, TEXAS IN BRAZORIA COUNTY, TEXAS ENTRANCE AND JETTY CHANNELS.

Number of Amendments Issued: 0001 THRU 0004

MASON CONSTRUCTION CO. 5209 East Marginal Way SO. Seattle, WA 98134 (APPARENT LOW BIDDER)

Business Size: Large Business

ITEM NO.	DESCRIPTION	QUANTITY		UNIT PRICE	TOTAL
0001	Mobilization and Demobilization	1	LS	45000.00	45,000.00
0002	Dredging	1,106,000	C.Y.	1.20	1,327,200.00
0003	Monitor Surveys	1	LS	2500.00	2,500.00
0004	Sea Turtle Protection *	1	L.S.	20000.00	20,000.00
	*NOTE: This Bid Item Applies to Hopper Dredges				
	Only				
	TOTAL SCHEDULE NO. 1				1,394,700.00
	OPTION NO. 1				
0005	Option No.1 Sea Turtle Relocation Trawls 12 Hours per day.	30	Days	1000.00	30,000.00
	TOTAL OPTION NO. 1				30,000.00
	TOTAL SCHEDULE NO. 1 AND OPTION NO. 1				1,424,700.00
	OPTION NO. 2				
0006	Option No. 2 Sea Turtle Relocation Trwls 24 Hours per day.	30	Days	1500.00	45,000.00
	TOTAL OPTION NO. 2				45,000.00
	TOTAL SCHEDULE NO. 1 AND OPTIONS NOS 1&2				1,469,700.00

Solicitation No.: DACW64-03-B-0012 Date Issued: 04/-07/03 Date Opened: 05/20/03					
Issuing Office: USAED-Galveston					
Project Title:FREEPORT, TEXAS IN BRAZORIA COUNTY, TEXAS ENTRANCE AND JETTY CHANNELS.					
Number of Amendments Issued: 0001 THRU 0004					
BEAN STUVEYSANT, L.L.C. P. O. BOX 51118 New Orleans, LA 70151-1118					
Business Size: Large Business					
ITEM NO.	DESCRIPTION	QUANTITY		UNIT PRICE	TOTAL
0001	Mobilization and Demobilization	1	LS	362000.00	362,000.00
0002	Dredging	1,106,000	C.Y.	0.88	973,280.00
0003	Monitor Surveys	1	LS	82800.00	82,800.00
0004	Sea Turtle Protection *	1	L.S.	35900.00	35,900.00
	*NOTE: This Bid Item Applies to Hopper Dredges				
	Only				
	TOTAL SCHEDULE NO. 1				1,453,980.00
	OPTION NO. 1				
0005	Option No.1 Sea Turtle Relocation Trawls 12 Hours per day.	30	Days	2860.00	85,800.00
	TOTAL OPTION NO. 1				85,800.00
	TOTAL SCHEDULE NO. 1 AND				1,539,780.00
	OPTION NO. 2				
0006	Option No. 2 Sea Turtle Relocation Trwls 24 Hours per day.	30	Days	3850.00	115,500.00
	TOTAL OPTION NO. 2				115,500.00
	TOTAL SCHEDULE NO. 1 AND OPTIONS NOS 1&2				1,655,280.00

Solicitation No.: DACW64-03--B-0012 Date Issued: 04/-07/03 Date Opened: 05/20/03					
Issuing Office: USAED-Galveston					
Project Title:FREEPORT, TEXAS IN BRAZORIA COUNTY, TEXAS ENTRANCE AND JETTY CHANNELS.					
Number of Amendments Issued: 0001 THRU 0004					
WEEKS MARINE, INC. 304 Gaille Drive Innwoods Business Park,Covington. Louisiana 70433					
Business Size: Large Business					
ITEM NO.	DESCRIPTION	QUANTITY		UNIT PRICE	TOTAL
0001	Mobilization and Demobilization	1	LS	27000.00	270,000.00
0002	Dredging	1,106,000	C.Y.	1.40	1,548,400.00
0003	Monitor Surveys	1	LS	15000.00	15,000.00
0004	Sea Turtle Protection *	1	L.S.	1000.00	1,000.00
	*NOTE: This Bid Item Applies to Hopper Only				
	TOTAL SCHEDULE NO. 1				1,834,400.00
	OPTION NO. 1				
0005	Option No.1 Sea Turtle Relocation Trawls 12 Hours per day.	30	Days	2500.00	75,000.00
	TOTAL OPTION NO. 1				75,000.00
	TOTAL SCHEDULE NO. 1 AND				1,909,400.00
	OPTION NO. 2				
0006	Option No. 2 Sea Turtle Relocation Trwls 24 Hours per day.	30	Days	3500.00	105,000.00
	TOTAL OPTION NO. 2				105,000.00
	TOTAL SCHEDULE NO. 1 AND				2,014,400.00