

Coastal Texas Protection and Restoration Feasibility Study

Schedule as of: 3/30/2016

Milestone/Event	Scheduled Date	Status
Execute FCSA	Nov-15	(A)
Alternative Milestone Meeting	Jun-16	(S)
Tentatively Selected Plan Milestone Meeting	May-18	(S)
Draft Report Released for Public/Agency Comments	Jul-18	(S)
Public Meetings	Aug-18	(S)
Final Public/Agency Comments on Draft Report Due	Sep-18	(S)
Agency Decision Milestone	Oct-18	(S)
Civil Works Review Board	Jan-21	(S)
Final Report Released for State and Agency Review	Feb-21	(S)
Chief's Report	Apr-21	(S)

*** Due to the complexity of the analyses required to meet milestone requirements, this schedule is extended from the typical 3-year timeframe.**

(A) Actual

(S) Scheduled