

USACE SWG Stakeholder Partnering Forum: Acquisition Update


Champions of America's Energy Coast!

Shamekia Chapman
District Chief of Contracting
USACE, Galveston District

23 February 2022



"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."




US Army Corps
of Engineers®



USACE SWG Stakeholder Partnering Forum

Architect-Engineer Acquisition Update



ACQUISITION INFORMATION

- Acquisition Title:** A-E Services for Planning, Engineering, and Engr during Construction in Support of the USACE, Galveston District and Southwestern Division
- Scope:** Civil works related engineering areas, to include horizontal engineering in support of other programs
- Contract Capacity:** \$775M
- Acquisition Strategy:** Multiple Award Task Order Contract (MATOC) w/ shared capacity
- Period of Performance:** >5 years
- Special Considerations (subject to approval of acquisition plan):** Multiple task order types, on/off ramping, and transfer of capacity outside the region

STATUS

- Working responses to higher-level review comments
- Conducting additional (desktop) market research
- Will rely on existing regional capacity to fulfill short term needs*

UPCOMING MILESTONES


- Resubmit Combined Acquisition Strategy/Acquisition Plan and Consolidation Memo to SCO team

Activity	Date
Resubmit, review, and approval of Senior Contract Official (SCO)*	Mar 2022
Review and approval of DASA(P)*	Apr 2022
Issue draft synopsis for industry review	Apr 2022
Complete solicitation peer review*	May 2022
Issue synopsis and conduct pre-proposal conference	May 2022
Receive SF330s	Jun 2022
Complete A-E selection	Jul 2022
Complete negotiations	Sep 2022
Complete contract peer review*	Oct 2022
Award IDCs	Nov 2022

**Reviews in accordance with the USACE Acquisition Instruction (UAI)*



USACE SWG Stakeholder Partnering Forum Horizontal Construction Acquisition Update



ACQUISITION INFORMATION

- Acquisition Title:** Indefinite Delivery Indefinite Quantity Multiple Award Task Order Contract for Horizontal Construction in support of USACE, SWG and SWD
- Scope:** Civil works construction projects to include relevant horizontal projects for military and IIS programs
- Contract Capacity:** \$7B across a target of 15 IDCs
- Acquisition Strategy:** Unrestricted with a SB reserve
- Period of Performance:** 8 years (4-yr base, 2 2-yr options)
- Special Considerations:** Multiple task order types, down select, on/off ramping

STATUS

- Acquisition Plan Addendum approved
- Pre-solicitation notice posted 8 FEB
- Phase 1 RFP solicitation peer review being rescheduled

UPCOMING MILESTONES

- Complete solicitation peer review (55 days)
- Issue official Phase 1 RFP

Activity	Date
Complete solicitation peer review*	Feb 2022
Issue advanced notice/advertise Phase 1 RFP	Feb 2022
Receive Phase 1 proposals	Mar 2022
Phase 1 SSEB Complete	Apr 2022
SSDD/Establish competitive range	Apr 2022
Issue Phase 2 RFP (amendment)	Apr 2022
Receive Phase 2 proposals	Jun 2022
Complete selection	Sep 2022
Complete contract peer review*	Oct 2022
Award IDCs	Oct 2022

**Reviews in accordance with the USACE Acquisition Instruction (UAI)*



USACE SWG Stakeholder Partnering Forum Future Industry Engagement



- ❑ SAME Houston Small Business Workshop: 22 FEB 2022
- ❑ SAME Industry Day: 9 MAY 2022
- ❑ \$7B Horizontal Construction MATOC Pre-Proposal Conference: TBD

- ❑ District POC for Engagements and Capability Briefings
 - Galveston District, Deputy for Small Business
Kay Riplinger-Baltz
kay.j.riplinger-baltz@usace.army.mil



USACE SWG Stakeholder Partnering Forum
Future Industry Engagement



US Army Corps
of Engineers ®
Galveston District

SAVE THE DATES!

INDUSTRY DAY

22-23 MARCH 2022

8:30 a.m. to 4:30p.m.

VIRTUAL WORKSHOP



QUESTIONS?