



West Fork of the San Jacinto River Emergency Dredging



UPDATE:

(Prime Contractor) Great Lakes Dredge LP started dredging the mouth bar on 25 June 2019. To date approximately 350,000 CYDS have been removed from the mouth bar area (Modification). (1,031,000 removed in original contract)

(Sub Contractor) Callan Dredge General Pershing has dredged approximately 800,000 CYDs. They have completed dredging 06 August 2019, final volume calculations are in progress.

(Total completed in the original contract is approximately 1,830,000 CYDs)

Issues: No Issues

Authorization: FEMA Mission Assignment SWD-30

As of 12 August 2019 1600 CDT

Contract Milestones			
Activity/Milestones	Start	Finish	Solicitation Details
General Debris Removal & Disposal	21Sep18(A)	06Dec19	Bid: \$69,814,060 S&A: \$400K Cont: \$3,490,703 Total: \$73,704,763 Mod: \$17,085,861
Dredging	21Sep18(A)	06Dec19	
Demobilize & Cleanup	06Dec19	22Jan20	

