



West Fork of the San Jacinto River Emergency Dredging



UPDATE:

(Prime Contractor) Great Lakes Dredge LP started dredging the mouth bar on 25 June 2019. To date approximately 115,000 CY have been removed.

(Sub Contractor) Callan Dredge General Pershing has dredged approximately 750,000 CY Approximately 65,000 CY remaining to dredge in Contract Volume due to Modification.

Issues: None

Authorization: FEMA Mission Assignment SWD-30

As of 16 July 2019 1600 CDT

Contract Milestones			
Activity/Milestones	Start	Finish	Solicitation Details
General Debris Removal & Disposal	21Sep18(A)	06Dec19	Bid: \$69,814,060 S&A: \$400K Cont: \$3,490,703 Total: \$73,704,763 Mod: \$17,085,861
Dredging	21Sep18(A)	06Dec19	
Demobilize & Cleanup	06Dec19	22Jan20	

