

FY 2021 CONTRACT SCHEDULES

U.S. ARMY CORPS OF ENGINEERS - GALVESTON DISTRICT

No.	Contract Name	Fiscal Year	Contract Type	Estimated Quantity	Dredge Type	Advertise	Bid Opening	Award	Commence	Required Completion Date	Operations Manager Project Manager
1	Sabine-Neches Waterway - SNWW Maintenance Dredging	FY21	Maintenance Dredging	2,000,000	P	2/15/2021	3/15/2021	4/15/2021	5/16/2021	10/13/2021	Belynda Kinman (409) 766-6323
2	Sabine-Neches Waterway - Placement Area #11 Training Dike	FY21	PA Improvements		NA	7/15/2020	8/7/2020	10/12/2020	11/5/2020	3/6/2021	Belynda Kinman (409) 766-6323
3	Sabine-Neches Waterway - PA11 Improvements	FY21	PA Improvements		NA	4/28/2021	5/28/2021	6/30/2021	7/31/2021	2/26/2022	Belynda Kinman (409) 766-6323
4	Sabine-Neches Waterway - Channel Improvement Project (Extension Channel to Sabine Pass)	FY21	New Work Dredging	33,900,000	H	4/15/2021	5/17/2021	6/17/2021	7/15/2021	7/15/2022	Franchelle Nealy (409)-766-3187
5	Sabine-Neches Waterway - PA 8 Placement Area Improvements	FY21	PA Improvements		NA	11/5/2020	12/5/2020	1/5/2021	1/22/2021	7/17/2021	Belynda Kinman (409) 766-6323
6	Mechanical Dredge SATOC including HSC - Exxon to Carpenters Task Order	FY21	Maintenance Dredging	2,500,000	M	9/14/2020	10/28/2020	11/16/2020	12/7/2020	1/26/2022	Aron Edwards (409) 766-3028
7	Houston Ship Channel - Greens Bayou to Sims Bayou	FY21	Maintenance Dredging	1,200,000	M, P	2/25/2021	3/27/2021	4/26/2021	6/5/2021	12/2/2021	Tricia Campbell (409) 766-3153
8	Houston Ship Channel - Bayport to Morgans with Bayport Flare and Barbours Flare	FY21	Maintenance Dredging	2,000,000	P	12/15/2020	1/19/2020	2/22/2021	3/27/2021	1/27/2022	Tricia Campbell (409) 766-3153
9	Houston Ship Channel - House Tract Seepage Repairs	FY21	PA Improvements		NA	11/17/2020	12/17/2020	1/21/2021	3/10/2021	3/1/2022	Tricia Campbell (409) 766-3153
10	Houston Ship Channel - Spilman PA Improvements	FY21	PA Improvements		NA	6/8/2021	7/9/2021	8/9/2021	9/10/2021	9/15/2022	Tricia Campbell (409) 766-3153
11	Houston Ship Channel - Bay Area Beneficial Use Sites (BABUS)	FY21	Construct BU	29,000,000	P	2/23/2021	3/26/2021	5/19/2021	6/18/2021	1/14/2023	Tricia Campbell (409) 766-3153
12	Galveston Harbor - Galveston Entrance Channel and HSC Bolivar to Redfish	FY21	Maintenance Dredging	2,500,000	H	3/5/2021	4/5/2021	5/11/2021	6/16/2021	12/7/2021	Tricia Campbell (409) 766-3153
13	Galveston Harbor Channel Extension	FY21	New Work Dredging	1,000,000	P	7/16/2021	8/19/2021	9/22/2021	11/2/2021	2/2/2022	Dionicio Gonzales (409) 766-3000
14	Freeport Harbor - Jetty Channel and Inside Channel (TASK ORDER)	FY21	Maintenance Dredging	2,000,000	H	8/13/2021	8/23/2021	9/15/2021	10/15/2021	12/13/2021	Aron Edwards (409) 766-3028
15	Matagorda Ship Channel - Entrance Channel	FY21	Maintenance Dredging	300,000	H	10/27/2020	11/09/2020	11/24/2020	12/7/2020	1/30/2021	Aron Edwards (409) 766-3028
16	Channel to Victoria - Maintenance Dredging	FY21	Maintenance Dredging	800,000	P	6/15/2021	7/15/2021	8/16/2021	9/6/2021	3/4/2022	Aron Edwards (409) 766-3028
17	Channel to Victoria - Placement Area #1 Improvements	FY21	PA Improvements		NA	6/22/2021	7/22/2021	8/23/2021	9/17/2021	3/18/2022	Aron Edwards (409) 766-3028
18	Corpus Christi Ship Channel - Inner Basin to Viola	FY21	Maintenance Dredging	2,000,000	P	7/12/2021	8/12/2021	9/15/2021	10/15/2021	4/4/2022	Belynda Kinman (409) 766-6323
19	Corpus Christi Ship Channel - PA13 Containment Dike Raise	FY21	PA Improvements		NA	9/22/2020	10/22/2020	11/11/2020	11/26/2020	3/24/2021	Belynda Kinman (409) 766-6323
20	Corpus Christi Ship Channel - Channel Improvement Project (Contract #3 - Upper Bay Reach)	FY21	New Work Dredging	18,000,000	P	2/24/2021	3/29/2021	4/30/2021	6/25/2021	12/18/2024	Carlos Tate (409) 766-3819
21	GIWW - High Island to Rollover and Bolivar Flare	FY21	Maintenance Dredging	800,000	P	7/13/2021	8/12/2021	9/10/2021	10/1/2021	1/29/2022	Seth Jones (409) 766-3068
22	Gulf Intracoastal Waterway - Freeport to Upper Matagorda Bay	FY21	Maintenance Dredging	1,800,000	P	10/22/2020	11/23/2020	12/16/2020	1/15/2020	9/4/2021	Seth Jones (409) 766-3068
23	GIWW - Matagorda Bay to Corpus Christi Bay	FY21	Maintenance Dredging	500,000	P	3/15/2021	4/14/2021	5/13/2021	6/10/2021	10/14/2021	Seth Jones (409) 766-3068
24	GIWW - Corpus Christi to Port Isabel / Channel to Harlingen	FY21	Maintenance Dredging	1,200,000	P	7/20/2021	8/19/2021	9/17/2021	10/16/2021	5/15/2022	Seth Jones (409) 766-3068
25	GIWW - PA Improvements (Freeport to Matagorda Bay)	FY21	PA Improvements		NA	6/22/2021	7/22/2021	8/19/2021	9/16/2021	1/31/2022	Seth Jones (409) 766-3068
26	GIWW - Construct Aransas National Wildlife Beneficial Use Sites (B, J, D)	FY21	Construct BU		NA	4/13/2021	5/13/2021	6/11/2021	7/1/2021	10/14/2021	Seth Jones (409) 766-3068
27	GIWW - PA Improvements (Matagorda to Corpus Christi)	FY21	PA Improvements		P	6/11/2021	7/12/2021	8/11/2021	9/8/2021	2/28/2022	Seth Jones (409) 766-3068
28	Brazos Island Harbor - Jetty / Entrance Channel	FY21	Maintenance Dredging	500,000	H,P	8/20/2020	10/28/2020	11/30/2020	12/30/2020	2/28/2021	Seth Jones (409) 766-3068

* Contract schedules are funding dependent and subject to change *

FY 2022 CONTRACT SCHEDULES

U.S. ARMY CORPS OF ENGINEERS - GALVESTON DISTRICT

No.	Contract Name	Fiscal Year	Contract Type	Estimated Quantity	Dredge Type	Advertise	Bid Opening	Award	Commence	Required Completion Date	Operations Manager Project Manager
1	Matagorda Ship Channel - Matagorda Pen. To Point Comfort	FY22	Maintenance Dredging	2,500,000	P	Open Water	8/16/2021	9/15/2021	10/15/2021	11/15/2021	Aron Edwards (409) 766-3028
2	Houston Ship Channel - Carpenters to Greens	FY22	Maintenance Dredging	1,200,000	M, P	Upland	7/30/2021	9/1/2021	10/15/2021	8/2/2021	Tricia Campbell (409) 766-3153
3	Brazos Island Harbor - Entrance / Jetty Channels w/Optional Beach Placement	FY22	Maintenance Dredging	450,000	H		7/19/2022	8/18/2022	9/15/2022	10/15/2022	Seth Jones (409) 766-3068
4	Channel to Victoria - Maintenance Dredging	FY22	Maintenance Dredging				6/13/2022	7/13/2022	8/15/2022	9/5/2022	Aron Edwards (409) 766-3028
5	Channel to Victoria - Placement Area #1 Improvements	FY22	PA Improvements				6/20/2022	7/20/2022	8/22/2022	9/19/2022	Aron Edwards (409) 766-3028
6	Corpus Christi Ship Channel - Inner Basin to Viola	FY22	Maintenance Dredging	1,500,000	P		7/15/2022	8/15/2022	9/15/2022	9/29/2022	Belynda Kinman (409) 766-6323
7	Freeport Harbor - Jetty Channel and Inside Channel (TASK ORDER)	FY22	Maintenance Dredging	2,000,000	H		8/8/2022	8/22/2022	9/9/2022	10/14/2022	Aron Edwards (409) 766-3028
8	Galveston Harbor and Channel - Galveston Harbor Dredging	FY22	Maintenance Dredging	1,000,000	H	ODMDS	8/20/2021	9/20/2021	10/20/2021	11/20/2021	Tricia Campbell (409) 766-3153
9	Galveston Harbor and Channel - Pelican Island Dewatering	FY22	PA Improvements				1/4/2022	2/3/2022	3/3/2022	4/3/2022	Tricia Campbell (409) 766-3153
10	Galveston Harbor and Channel - San Jacinto Outfall Replacement and Dewatering	FY22	PA Improvements				9/3/2021	10/3/2021	11/3/2021	12/3/2021	Tricia Campbell (409) 766-3153
11	GIWW - Corpus Christi Bay to Port Isabel / Channel to Harlingen	FY22	Maintenance Dredging	1,000,000	P		7/26/2022	8/25/2022	9/23/2022	10/23/2022	Seth Jones (409) 766-3068
12	GIWW - Freeport to Upper Matagorda Bay	FY22	Maintenance Dredging	1,000,000	P		7/11/2022	8/10/2022	9/8/2022	10/8/2022	Seth Jones (409) 766-3068
13	GIWW - Matagorda Bay to Corpus Christi Bay	FY22	Maintenance Dredging	800,000	P		1/13/2022	2/15/2022	3/18/2022	4/18/2022	Seth Jones (409) 766-3068
14	GIWW - Rollover to Causeway w/Bolivar Flare and Channel to Port Bolivar (Ferry Channel)	FY22	Maintenance Dredging	800,000	P	Upland and Open Water	7/18/2022	8/17/2022	9/14/2022	10/1/2021	Seth Jones (409) 766-3068
15	Houston Ship Channel - Bayport Main Channel and Flare	FY22	Maintenance Dredging	1,000,000	P	Upland Confined	10/20/2021	11/20/2021	12/20/2021	1/20/2022	Tricia Campbell (409) 766-3153
16	Houston Ship Channel - Morgan's to Exxon and Barbour's Cut	FY22	Maintenance Dredging	2,000,000	P	Upland Confined	4/30/2022	5/30/2022	6/30/2022	7/30/2022	Tricia Campbell (409) 766-3153
17	Houston Ship Channel - Placement Area 14 Dewatering	FY22	PA Improvements				1/6/2022	2/6/2022	3/6/2022	4/6/2022	Tricia Campbell (409) 766-3153
18	Houston Ship Channel - Rosa Allen Placement Area Improvements	FY22	PA Improvements				2/15/2022	3/15/2022	4/15/2022	5/15/2022	Tricia Campbell (409) 766-3153
19	Houston Ship Channel - Sims to Turning Basin Dredging	FY22	Maintenance Dredging	800,000	M, P	Upland Confined	4/1/2022	5/1/2022	6/1/2022	7/1/2022	Tricia Campbell (409) 766-3153
20	Sabine-Neches Waterway - Neches River Saltwater Barrier Rehabilitation	FY22	Repairs/ Construction		NA		5/17/2022	6/17/2022	7/15/2022	7/29/2022	Belynda Kinman (409) 766-6323
21	Sabine-Neches Waterway - Outer Bar & Bank	FY22	Maintenance Dredging	2,000,000	H		5/10/2022	6/10/2022	7/12/2022	7/26/2022	Belynda Kinman (409) 766-6323
22	Sabine-Neches Waterway - PA8 & PA11 Improvements	FY22	PA Improvements		NA		5/31/2022	6/30/2022	7/29/2022	8/12/2022	Belynda Kinman (409) 766-6323
23	Sabine-Neches Waterway - SNWW Maintenance Dredging	FY22	Maintenance Dredging	3,000,000	P		6/8/2022	7/8/2022	8/8/2022	8/22/2022	Belynda Kinman (409) 766-6323
24	Texas City Ship Channel - Main Channel & Turning Basin	FY22	Maintenance Dredging	1,500,000	P		5/3/2022	6/3/2022	7/7/2022	7/21/2022	Belynda Kinman (409) 766-6323

* Contract schedules are funding dependent and subject to change *