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1.  The specifications and drawings for Invitation No. DACW64-02-B-0016, 
Dredging, Brownsville Ship Channel in Cameron County, , Texas, Brazos Island 
Harbor, Texas, advertised 21 February 2002, and for which bids were postponed, 
are hereby modified as follows: 

 
 BID OPENING IS HEREBY RESCHEDULED FOR 2:30 PM LOCAL TIME, 
ROOM 175, JADWIN BUILDING, 25 JUNE 2002. 
 
       Specifications. 
 
 (1)  STANDARD FORM 1442, Item 12b. - Change “5” to “2.” 

 
 (2)  Page 01100-1, Paragraph 1. - Delete this Paragraph and substitute the 
following therefor: 
 
 “1 COMPLETION, PROSECUTION AND COMPLETION OF WORK  
 (CESWG).  The Contractor will be required to commence work under this  
 contract within 5 calendar days after the date of receipt of Notice to Proceed  
 and to commence dredging under this contract within 15 days after Notice to  
 Proceed to prosecute and work diligently and to complete entire work ready for  
 use not later than 80 calendar days after the date of Notice to Proceed, provided  
 that if the total quantity of material to be paid for and actually removed under  
 this contract exceeds the limit established in the CONTRACT CLAUSE entitled  
 VARIATIONS IN ESTIMATED QUANTITIES, additional time will be allowed at  
 the rate of 1 calendar day for each 15,000 cubic yards in excess of the  
 established limit.  The completion time stated above shall include final clean- 
 up of the premises.” 
 
 (3)  Page 02482-6, Paragraph 3.3. - Delete this Paragraph and substitute the 
following therefor: 
 
 “3.3 ORDER OF WORK.  The Contractor shall start dredging at Section  
 Number 7 and dredge succeeding Sections in descending order.” 
 
 (4)  Page 02482-7, Subparagraph 3.4.2.1. - Delete the last sentence of this 
Subparagraph and substitute the following therefor: 
 
 “This Placement Area is located within sensitive habitat that is designated  
 critical habitat for the threatened and endangered piping plover; therefore,  
 movement of equipment outside the levees is prohibited except along the  
 Channel side.  There is a possibility that the levee crown and interior of 
 this Area may be used by nesting colonial water birds.  Two (2) weeks  
 prior to disposal into the Area, the Contractor and Government will do a joint  
 inspection of the Placement Area to determine if nesting birds are using the  
 Area.  The nesting season generally extends from March 1st through August  
 31st.  If active nests are found within the area, discharge into the area is  
 prohibited until nesting activity has ceased. Similarly, movement of equipment  
 is prohibited within 1,000 feet of any active nest.” 
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