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1. The specifications and drawings for Invitation No. DACW64-02-B-0028, Lynchburg
Pumping Station, Hurricane-Flood Protection, Houston Ship Channel, Texas,
advertised 2 July 2002, and for which bids are to be opened on 1 August 2002, are
hereby modified as follows:

THE FOLLOWING ARE QUESTIONS BY REPRESENTATIVES OF SEVEN
COMPANIES AND ANSWERS GIVEN BY U.S. ARMY CORPS OF ENGINEERS’
REPRESENTATIVES:

QUESTION: Can trucks go down the road or berm along the Reservoir?

ANSWER: No, they must stay on the access road and stay off the Reservoir road and
berm.

QUESTION: Is payment for the excavation of the temporary detour road made under
the bid item “Excavation”? Drawing C-6 shows compacted fill for the Detour Road, as
well as asphalt.

ANSWER: Payment for excavation and removal of material, including compacted fill
in the Detour Road is covered by the bid item “Demolition.” In the Technical
Specification SECTION entitled DEMOLITION, Paragraph 1.1 “SCOPE OF WORK,”
the “demolition of roadways” is included; however, the removal of the compacted fill
shall be re-used if at all possible in the areas of embankment.

QUESTION: Can the existing road by the East Floodwall alignment be used?

ANSWER: Yes. However, the Contractor will be responsible for the cost of clearing
trees that may be necessary to access the road.

QUESTION: Where is the approved Placement Area?

ANSWER: The old gravel pit in the Borrow Area north of the Reservoir will be used for
placement of debris from clearing, including trees from the borrow area; grubbing; or
other demolition and removal that is required.

QUESTION: Where can the construction trailers be placed?

ANSWER: South of the new Ferry Road. Non-potable water can be provided from the
CWA pipes.

QUESTION: What kind of notice is required for Reliant-HL&P prior to power line
relocation?

ANSWER: The power company will make the relocations within a 4- to 6-week
window after notification. The Contractor shall include this projected date in the
Progress Chart that is required by the CONTRACT CLAUSE 52.235-15, SCHEDULES
FOR CONSTRUCTION CONTRACTS. In other words, the notice to HL&P should be
given 4 to 6 weeks before this projected date.
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QUESTION: There was a concern about the 440 K Volt power lines running
approximately 30 feet above the alignment of the North Flood Wall, and whether or
not there could be safety issues involved with pile driving.

ANSWER: Refer to Drawings C-17, S-28, and S-32. The T-Wall on the North Wall
has a spread footing, without piling.

QUESTION: What is the load capacity of the bridge on the access road to the Borrow
Area?

ANSWER: It is classified by TxDOT as an HS20-44.

2. This Amendment shall be attached to and become a part of this Invitation.
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